

Rideau Hall – OSGG Projects

OSGG REQUESTED PROJECTS – RIDEAU HALL	COST	FUNDED BY	STATUS	COMMENTS
Monck Wing Private Quarters Egress Projects	\$139K	NCC	Cancelled by OSGG	Capital
Mission Control Boardroom	O&M funded		Complete	OSGG Programming OSGG Programming
Space Exhibit	O&M funded	NCC/OSGG	Complete	
Fire Safety Review - All Wings – Fire Safety	\$26K	NCC	Complete	Capital
Fire Safety Review - Rideau Hall PQ	\$17K	NCC	Complete	Capital
Fire Safety Review - 7 Rideau Gate	\$12K	NCC	Complete	Capital
Seismic Study	No cost	N/C	Completed	Completed in-house
Monck Wing Security Improvements	\$104K	OSGG	Complete	Capital
Electric Car Charging Station	TBD	NCC	To be incorporated into Ops Zone	Capital
Discovery & Activity Trail	TBD	OSGG	Paused by OSGG	Capital
Monck Wing Security	\$104K	OSGG	In progress	Capital
Ball Room Multi-media Feasibility Study	\$108K	OSGG	In progress	Capital
Conference Room A Upgrades	O&M funded	NCC/OSGG	Complete	OSGG Programming
Chancellery Accommodation at Rideau Hall Study – Phase 2	\$25K	NCC	In progress	Capital
Rideau Hall Masterplan	TBD	NCC	In progress	
External WiFi	No cost to date	OSGG	Paused by OSGG	OSGG Programming

Project	Cost	Requested by OSGG Date	Status
<ul style="list-style-type: none"> Monck Wing Private Quarters Egress (design only) 	\$139K	October 2017	Design completed
<ul style="list-style-type: none"> Monck Wing Access Control Systems 	\$ 104K (funded by OSGG)	August 2018	Completed
<ul style="list-style-type: none"> Fire Safety Review – Private Quarters 	\$17K	March 2019	Completed
<ul style="list-style-type: none"> Ballroom Multi-media Feasibility Study 	\$108K (funded by OSGG)	March 2020	In progress
<ul style="list-style-type: none"> Study Examining Accommodating the Chancellery Staff at Rideau Hall Main Building 	\$25K	May 2019	In progress
<ul style="list-style-type: none"> Seismic Study of Rideau Hall 	\$0	March 2019	Completed by NCC staff