

From: Kenney, Greg
Sent: October 2, 2018 3:55 PM
To: Kristmanson, Mark
Cc: de Passillé, Véronique; Marcotte, Art
Subject: FW: Capital projects at Rideau Hall
Attachments: RH Project Implementation Scenarios (28-Sep-2018) V2 - FINAL.docx

Hi Mark,

Here again is the latest iteration of the plan, it was dated October 1st in anticipation of the scheduled meeting.

Greg

From: Kenney, Greg
Sent: Friday, September 28, 2018 4:45 PM
To: Kristmanson, Mark
Cc: de Passillé, Véronique
Subject: RE: Capital projects at Rideau Hall

Hi Marc,

In advance on Monday's meeting, here is the placemat with the three options.

Should the question of PQ egress come up, do note that the temporary egress design was never completed (told to stop by OSGG) and the work was guesstimated at 3-4 months, to be completed over the summer. A permanent egress solution would be a minimum 24 months away.

Happy to discuss.

Greg

From: Kenney, Greg
Sent: Monday, September 10, 2018 5:32 PM
To: Kristmanson, Mark
Cc: de Passillé, Véronique
Subject: FW: Capital projects at Rideau Hall

Hi Mark,

FYI, please see below an email received at 9:12PM, Friday, advising that the list of projects presented to the OSGG the week of May 14th has now been endorsed and those projects can go ahead. The list included the Front Forecourt, Ambassador Court, Gate Lodge, Roof Top HVAC, Ballroom Lighting and Window Rehab (Phase 1). For context we have now on 3 different occasions, in writing indicated to that these projects were planned to be undertaken during the summer and as access was denied, they have now been delayed until next fiscal year.

Respectfully,

Greg

s.19(1)

From: .
Sent: Friday, September 7, 2018 9:12:46 PM
To: Marcotte, Art
Cc: Séguin, Benoit
Subject: Capital projects at Rideau Hall

Art, I am happy to advise you that you and your team can move forward with the list of projects (please see attached)
In addition to the projects on the list please include the following projects:

- Ballroom Plaster Restoration
- Universal Accessibility Strategy
- Minto wing HVAC
- Fitness Facility Feasibility Study
- Electric Car Charging Stations

Art, I am looking forward to work with you and your team to develop the schedule and coordinate the implementation of these projects with minimum impact to HRX and to the operation of Rideau Hall.

Office of the Secretary to the Governor General/Bureau du secrétaire du gouverneur général
1 Sussex Drive/1 Promenade Sussex
Ottawa, Ontario
K1A 0A1